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TRANSMITTAL OF MEETING MINUTES — PJL-002-94

Attached for your review are minutes from the meeting held with the Environmental
Protection Agency (EPA) and the Colorado Department of Health at the EPA’s Eagle
Conference Room on December 23, 1993. Please call me at 966-8702 if you have
questions.

TN -

Peter J."Laurin

Operable Unit 2 Project Manager
Remediation Project Management
jim

Orig. and 1 cc ~ J. L. Pepe
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MEETING MINUTES CMS/FS PROGRAMMATIC TASKS
DATE: December 23, 1993, 9am
LOCATION: EPA Eagle Room, Denver

ATTENDEES: Hopkins, Guillaume, Schubbe, Laurin, of EG&G; B. Frasier of EPA;
Norbury of CDH; Grace, Dille, Greengard representing DOE; and
Shangraw, Gee of Engineering-Science

NARRATIVE: An agenda for this meeting was pfovided by DOE and is attached to the
minutes, as are all hand-outs. The items discussed follow the agenda generally.

Agenda Item 1, Introduction, was conducted by Scott Grace of DOE. Grace stated
that DOE would like to discuss FS schedules, especially the OU2 schedule.

John Hopkins of EG&G lead the Item 2 discussions. He stated the purpose of the
meeting was to initiate an information exchange between EPA, CDH and DOE on FS
policies and procedures. The programmatic approach, beginning with OU2, will promote
consistency in the FS process. Programmatic aspects to discuss include deliverables and
schedules. Hopkins also stated they would like to identify FS leads at EPA and CDH to
serve as prime contacts in the programmatic aspects. (Later in the meeting, EPA stated B.
Frasier would serve as FS contact. Norbury of CDH postulated that Schiefflin would likely
be the CDH FS lead.)

Agenda Item 3, the Programmatic Approach was delineated by Hopkins and
Greengard. The task-by-task FS approach was handed out and discussed. EG&G requested
that ultimately a documented agreement on the FS procedures and approach could be
developed with EPA, CDH and DOE. EG&G’s intent is to avoid situations similar to the
risk/statistic problems on the RIs. As illustrative of the Programmatic Approach, ES staff
presented the Task 3 work underway. The Comprehensive List of Technologies format was
handed out and discussed. The Sitewide Treatability Studies was the basis for this work.
OU1 will be included in the Programmatic efforts as possible (they are currently slightly
ahead of this).

Agenda Item 4 covered the Proposed EPA Radiation Site Cleanup Regulations. In
response to DOE inquiry, EPA responded that the schedule for these regulations is
completely unknown at this time. DOE’s concern was proceeding with FS work only to fall
under additional regulations at some later date.

The second ongoing FS issue (Item 4) was the interaction between OU1 and OU2.
Surficiai soil remediation of radionuclides may be required at both sites. DOE would like
to consolidate the FS work when possible to avoid redundant efforts. EPA recommended
the FS effort on OU1 carry through the initial screening process. If like remediation is

R9-14-15.WPF : 1



required at adjacent sites, DOE could then propose that a combined detailed analysis of
alternatives be conducted as part of OU2.

The final agenda item included scheduling of a January 6 meeting to present a

detailed schedule of OU2 FS work. That meeting will be January 6, at 9am in the Eagle
Room at EPA.

AGREEMENT/CONSENSUS DECISIONS:

1.

DOE will use a "Programmatic Approach" for OU’s 2, 3 and 6 to ensure consistency
between each OU’s FS work. The programmatic methodology will be defined with
agencies. The programmatic approach will ensure all OU’s meet the requirements
of the FS process.

DOE will submit an FS planning document which will explain and formalize the
programmatic methodology.

The OU1 FS process is well underway. If it becomes necessary to address Pu
remediation in OU1 surficial soils, the OU1 FS process will be completed through
initial screening of alternatives. At that time, DOE may propose to EPA to complete
the Detailed Analysis of OU1 surficial soils as part of the OU2 Detailed Analysis.
The rationale is that similar/like remediation technologies at adjacent sites should
be consolidated to maximize efficiencies and best utilize resources. '

DOE will present a preliminary detailed OU2 CMS/FS schedule to EPA and CDH
on January 6, 1994.

ACTION ITEMS:

1.

2.

DOE will prepare an FS planning document for submittal to EPA and CDH.

DOE will prepare and submit a detailed OU2 CMS/FS schedule. Submittal will take
place via a meeting on January 6, 1994.

R9-14-15.WPF ' 2
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AGENDA FOR DISCUSSION OF PROGRAMMATIC
FS/CMS ISSUES - ROCKY FLATS PLANT

DATE:DECEMBER 23,1993
TIME: 9 AM

LOCATION:U.S. ENVIRONMENTAL PROTECTION AGENCY

AGENDA ITEMS

INTRODUCTIONS

PURPOSE OF MEETING
PROGRAMMATIC APPROACH TO FS/CMS
FS/CMS APPROACH (PLANNING DOCUMENT)

CURRENT FS/CMS ISSUES

- What is EPA’s timetable for proposing Radiation Site Cleanup
Regulations? Reference EPA 402-R-93-084, September, 1993,
Issues Paper on Radiation Site Cleanup Regulations.

- Discuss potential of moving surface soil plutonium in OUl to
ou2

ACTION ITEMS

- Establish date and location for mid January meeting to

review a programmatic schedule/logic diagram for the FS/CMS
process. ‘

- Schedule dates and agenda items for OUl and OU2 specific
FS/CMS meetings



9 December, 1993

DRAFT FEASIBILITY STUDY/CORRECTIVE MEASURE STUDY ANNOTATED OUTLINE
ROCKY FLATS PLANT

EXECUTIVE SUMMARY
1.0 Introductién
1.1 Purpose and organization of FS/CMS Study
The purpose of the FS/CMS follows:

- Develop a range of remedial action alternatives with
respect to protection of human health and the
environmrent, technical, institutional and cost
considerations.

- Provide an analysis of the range of remedial
alternatives developed that will support the selection of
a remedial alternative(s) that is technically feasible
and provides the necessary protection of human health and
the environment in a cost-effective manner.

- Integrate the FS/CMS with all applicable RI/RFI and
treatability study activities to ensure that all remedial
alternatives are developed, screened, and evaluated in a
systematic manner.

The FS/CMS report will be prepared at a minimum in
accordance with U.S. EPA’s "Guidance for Conducting
Remedial Investigations and Feasibility Studies Under
CERCLA" (October 1988), EPA CERCLA Compliance with Other
Laws manual (June, 1988), OSWER Directive 9234.1-01 and
"EPA Guidance on Remedial Actions for Contaminated Ground
Water at Superfund Sites" (August 1988).

1.2 Background Information (Summarized from RI/RFI Reports)
1.2.1 Site Description
1.2.2 Site History
1.2.3 Nature and Extent of Contamination

- Summarize the nature and extent of contamination within
each medium. Discuss contaminants of concern.

- Summarize the nature of contamination within each
medium by functional group.



- Discuss the extent of contamination within that medium.

1.2.4 Contaminant Fate and Transport

A summary of the fate and transport mechanism for
contaminant migration by medium will be presented. This
discussion will include the following:

- A discussion of the directions and rates of
groundwater, surface water and air flow.

- A summary of the distribution of contaminant
concentrations, if any, over time in the groundwater and
surface water.

- A summary of the contaminant concentrations in air and
the distribution of these concentrations with distance.

1.2.5 Summary of Baseline Risk Assessment

The BRA will provide an evaluation of the potential risk
to human health and the environment in the absence of any
remedial action. The Following information will be
summarized from the BRA.

- Identification of the potential risk associated with
the chemical and/or radionuclide hazard at the Operable
Unit (OU). This includes determination of chemical
concentrations and potential pathways of exposure to
humans.

- Evaluation of the exposure to a chemical substance;
i.e. concentrations at which exposure may occur to human
health or environmental receptors via air, water, soil,
or through the food chain.

- Environmental fate of the chemical substance; i.e. the
potential for change and transport of a substance through
the environment.

- Assessment of the resulting effect and evaluation of
the hazard or potential adverse effects associated with
a chemical; i.e. its toxicity

- Risk estimation, including compilation and analysis of
the information obtained from the above evaluations to
determine the consequences that can be anticipated
following exposure to a hazard at the OU.

1.2.6 Summary of Interim Measures/Interim Remedial Actions



2.0 Identification and Screening of Technologies

2.1 Introduction
- Generate a list of candidate technologies for the Ou
that may be used in assembling plausible remedial action
alternatives.
- Screen technologies based on site and waste
characteristics and effectiveness of the technology for
application to the waste medium.

2.2 Remedial Action Objectives

- Identify contaminants of concern as identified in the
BRA

- The exposure pathway assessment, toxicity assessment,

and risk characterization for the contaminants of concern
will be used to develop PAOs for each medium

- Develop RAOs specifying the contaminants and media of

interest, exposure pathway and remediation goals. )

- Calculate PRGs based on ARARs and the BRA process.
2.3 General Response Actions

- Develop general response actions for each medium of

interest including no action, institutional controls,

containment, removal, treatment and disposal.

-~ Estimate the area and volumes to which general response
actions may be applied.

2.4 Identification and Screening of Technology Types and
Process Options.

2.4.1 Identification of Technologies Associated with the
General Response Actions

General Response Action Example of Technologies
No Action None
Institutional Controls Access restrictions,

monitoring



Containment Capping, vertical barriers,
horizontal barriers.

Removal Bulk liquid, solids
removal, ground-water
extraction

Treatment Physical treatment,

chemical, biological, in-
situ, thermal

Disposal: Onsite or offsite storage
in RCRA permitted area or
RCRA certified landfill,
POTW discharge, evaporation
ponds

2.4.2 Screening of Technologies

- Eliminate technology types based on technical
implementability

2.4.3 Selection of Representative Technologies
- Identify technology types and process options by
utilizing a variety of sources including evaluation of
technologies previously performed for the site,
referenced developed for application to Superfund sites,
and standard engineering texts.

3.0 Development of Alternatives

3.1 Introduction

- Develop a range of remedial action alternatives that include

the following as specified in the National Contingency Plan

(NCP) .
- No action
- Treatment options that will eliminate or minimize to
the extent feasible, the need for long-term site
management

- Treatment options that reduce the toxicity, mobility,
or volume of the media as a principal element

- Containment options utilizing little or no treatment



3.2 Alternative Analysis
Each alternative analysis will include the following:
- A brief description of the remedial alternative

- An evaluation and selection based on short term and
long term aspects of three brcad criteria:

. Effectiveness
. Implementability
. Cost
3.3 Summary of Initial Screening of Alternatives

- Present the results of the initial screening of
alternatives in flow chart, table and/or text format

4.0 Detailed Analysis of Alternatives
4.1 Introduction
- A detailed analysis will be conducted for each of a
limited number of alternatives that represent viable
approaches to remedial action
4.2 Analysis of Alternatives
- The detailed analysis will consist of a narrative
discussion of individual alternatives with respect to the
nine evaluation criteria specified in the NCP
4.2.1 Alternative Definition
4.2.1.1 Detailed Description of Each Remedial Alternative
- Describe each technology and how it will be
integrated with other technologies for each remedial
alternative. A preliminary engineering design will
be presented for each alternative.
4.2.1.2 Assessment
- Each of the remedial alternatives will bDe
evaluated based on the following nine criteria. The
NCP requires that all alternatives meet two

threshold criteria.

Threshold Criteria



- Compliance with ARARs - This assessment against this

criterion describes how the alternative complies with
ARARs, or if a waiver is required, how it is justified.
This assessment will also address other information from
advisories, criteria, and guidance from the EPA and
support agencies that they have agreed is "to be
considered"

- Overall Protection _ This criterion will access the
alternative as a whole and address if it achieves and
maintains protection of human health and the environment

Balancing Criteria

If the threshold criteria are satisfied, then five sets
of "Balancing Criteria" are developed against which to
compare the alternatives.

- Short-Term Effectiveness. This criterion will be
examined based on the effectiveness of the alternatives
in protecting human health and the environment during the
construction and implementation of a remedy until
response objectives have been met

- Long Term Effectiveness and Permanence - This criterion
will be examined based on the effectiveness of the
alternatives in maintaining protection of human health
and the environment after response actions have been met

- Reduction of Mobility, Toxicity and Volume (MTV)
through Treatment. This criterion evaluates the
anticipated performance of <the specific treatment
technologies in permanently and significantly reducing
the MTV of the hazardous substances.

- Implementability. This assessment will evaluate the
technical and administrative feasibility of alternatives
and the availability of goods and services.

- Cost. This assessment evaluates the capital and
operation and maintenance  (0&M) costs of each
alternative.

Modifying Criteria

Two additional "Modifying Criteria" are specified in the
NCP, which are a third tier upon which to compare
alternatives.

- State Acceptance. This assessment will reflect the
State of Colorado’s preference among or concerns about
alternatives.



- Community Acceptance. This assessment will reflect the
community’s preference among Or COnNcerns about the
alternatives.

4.2.2 Summary of Analysis of Alternatives

-~ A summary of results of the detailed analysis of the
remedial alternatives will be presented in the format of
text, tables and flow charts.

5.0 Comparison Among Alternatives

- A comparative analysis will be conducted to evaluate the
relative performance of each alternative in relation to each
specific evaluation criteria. The advantages and
disadvantages of each alternative relative to one another will
be identified. A Summary of the comparisons among alternatives

will be presented in text, tables, and/or flow charts
6.0 Recommended Remedy

-~ The recommended remedy will be presented based on the
analyses in Sections 4.0 and 5.0.

Bibliography

Appendixes
- Appendixes will contain documentation to back up spedific
sections. For example, details of cost analyses, ARARS

rationale and back-up data for computer modeling will be
presented in an appendix.
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FS/CMS APPROACH

TASK 1 EVALUATION OF DATA SUFFICIENCY

Objective: Review available RI/RFI data, treatability study
information and vendor information and determine where data
insufficiencies exist and propose activities which could reduce the
uncertainties to levels consistent with DQOs for each decision
area.

Criteria for Data Sufficiency Review:

1) Are additional treatability studies required?

2) Are pilot-scale studies required to refine cost information or
to further assess the effectiveness of the technology?

3) Can volumes and areal extent of contaminated media be
delineated?

4) What are specific concentrations and types of contaminants in
media?

5) Is contamination in media discrete or homogenous?

6) Are other constituents of media known (constituents that may
interfere with or enhance a remediation technology)? )
7) Are sufficient soils data and aquifer data available to evaluate
technology/process options and groundwater modeling?

Key Decisions:

1) If data gaps are identified, does the cost of acquiring the data
outweigh the cost of proceeding with the uncertainties?

2) Can bench or pilot-scale studies be put off until remedial
design?

3) What type of groundwater modeling will be required. Will the BRA
model have to be revised ( e.g. Is the grid size correct?). If pump
and treat scenarios are evaluated, how will well spacings be
determined.

Relation to Other Tasks:

1) RI/RFI reports - The Nature and Extent of Contamination section
of the RI/RFI report must be complete.

2) Treatability Studies - data on specific technologies will be
reviewed to see if there is sufficient information to determine a
technology’s effectiveness and capital and O&M cost

3) Strategic Planning - Will OU specific media be combined and
treated with material from other OUs, thereby reducing overall
costs?



TASK 2 REVIEW OF ARARSs

Objective: Perform a critical review of potential applicable or
relevant and appropriate requirements (ARARs) and perform a
preliminary ARARs assessment considering site specific factors
(i.e., hydrogeology, contamination, migration pathways, etc.) as
well as regulatory issues established by DOE Orders, U.S. EPA, CDH,
the Atomic Energy Act, and related statutes and guidelines.

Criteria for Review of ARARS

1) Meet with ARARs Coordinator to discuss ARARs strategy and obtain
latest ARARs documents, e.g. Site-wide Benchmark Tables.

2) Determine if there is sufficient information to prepare
preliminary action and location specific ARARs.

3) Schedule sufficient review time with ARARs Coordinator for EG&G
and DOE ARARS review.

Key Decisions:

1) Can FS/CMS work proceed independently of ARARsS resolution with
Agencies?

2) At what point in the OU FS/CMS process will action and location
specific ARARs be prepared?

3) At what point in the OU FS/CMS process will ARARs be updated?

Relation to Other Tasks:

1) Preliminary Remediation Goals - determination of chemical-
specific ARARs will be required to finalize PRGs.

2) Evaluation Criteria (FS/CMS Phase 2) - Alternatives have to be
evaluated against ARARs. If ARARs cannot be met for a preferred
remedy, then a waiver must be applied for.

TASK 3 IDENTIFICATION OF TECHNOLOGIES

Objective: A Comprehensive List of Technologies/Process Options
has been developed on a Programmatic Basis for use in all OU
FS/CMSs. The CLT will be used to present information on an OU
specific basis on technologies and process options to facilitate an
analysis of the applicability of a technology or process option.

Criteria for Identification of Technologies

1) The CLT developed under Task 3 will be the basis for screening
of technologies and process options under Task 6.

2) The programmatic CLT will be updated, if required, for each OU
FS/CMS.

3) ' In addition to using the Programmatic CLT, a review of
innovative technologies will be conducted for specific
applicability for each OU.



TASK 4 DEVELOP REMEDIAL ACTION OBJECTIVES, GENERAL RESPONSE ACTIONS
AND PRELIMINARY REMEDIATION GOALS

Objective: Remedial action objectives (RAOs) will be developed for
each OU and media specific preliminary remediation goals will be
developed to meet the RAOs. General Response Actions (GRAs) will
then be developed that describe the initial areas and volumes to be
remediated based on the PRGs for each OU.

Criteria for developing RAOs, GRAs, and PRGs

1) If the baseline risk assessment(BRA) has been completed, develop
PRGs based on the BRA.

2) If the BRA has not been completed, use the draft or firal coc TM
and calculate a 1limited number of PRGs according to EPA RAGs
guidance (Part B) and also use the Sitewide Benchmark tables.
Revise PRGs when the BRA has been finalized.

Key Decisions:

1) Should PRGs be calculated based on the BRA or initially based on
the COC TM and then updated to reflect the BRA. The second

approach will allow an earlier start on Task 6 and subsequent
tasks.

Relation to Other Tasks:

1) RFI/RI Reports - The Chemicals of Concern TM of the RFI/RI
report must be complete.

Task 5 TECHNICAL MEMORANDUM 1 - CORRECTIVE/REMEDIAL ACTION
OBJECTIVES

Objective: A Technical Memorandum will be prepared per Section
IX.A.4, Attachment 2 of the IAG to propose site-specific
corrective/remedial action objectives.

Criteria for TMl: TM1 shall contain the following:

1) the contaminants and media of interest
2) the volumes and areas of such media

3) exposure pathways and receptors

4) risk-based PRGs

5) the methodology used to develop PRGs

Key Deccisions:

1) EPA and CDH will review and comment on TMl. Can work start on
Tasks 6 and 7 before resolution of comments on TM1?



Task 6 INITIAL SCREENING OF TECHNOLOGIES AND PROCESS OPTIONS

Objective: Applicable technologies (including innovative
technologies) will be screened based on site-applicability as well
as PRGs and ARARs for each specific OU.

Criteria for the initial screening of technologies and process
options:

1) The CLT will be tailored to each OU based on site-applicability
(media to be cleaned up, and physical/infrastructure requirements.
2) The information used for site applicability will be the OU data
from the EDS report

3) The OU specific technology will then be matched against the
PRG/ARAR requirements of that OU.

Key Decisions:
1) can work start on Task 6 before resolution of comments on TM1?

Task 7 ASSEMBLE THE REPRESENTATIVE TECHNOLOGIES AND PROCESS OPTIONS
INTO ALTERNATIVES

Objective: Representative process options will be assembled into
alternatives that represent a range of treatment and containment
alternatives as specified in the National Contingency Plan.

Criteria for assembling the representative technologies and process
options into alternatives:

1) The range of alternatives for each OU shall include the range of
alternatives specified in the NCP.

2) Each alternative will be described based on preliminary sizing
of unit operations considering the proposed volume of contaminated
media.

Key Decisions:

1) If a similar contaminated media exists in another OU, can the
media be combined for treatment or containment?

2) Is the range of alternatives assembled for initial screening
complete? EPA and CDH concurrence is critical at this point.
Relation to Other Tasks:

1) Information on the Site-wide treatability study program and on
innovative technologies should be reviewed at this point.
2) ARARs and PRGs should be updated at this point.

TASK 8 SCREENING OF ALTERNATIVES

Objective: The goal of this screening is to ensure that only
alternatives with the most overall benefit,based on an evaluation



of the three criteria specified in the National Contingency Plan,
are retained for detailed analysis.

Criteria for the Initial Screening of Alternatives:

1) Each alternative developed in Task 7 will be screened against
three criteria: effectiveness, implementability and relative cost.
2) A rational basis will be presented for retaining or not
retaining an alternative for detailed analysis.

Key Decisions:

1) Concurrence on the 1level of detail required to support the
initial screening (e.g. is groundwater modeling required in the
initial screening or in the detailed analysis of alternatives?

2) Concurrence on the list of alternatives to be carried into the
detailed analysis of alternatives.

TASK 9 TECHNICAL MEMORANDUM NO.2 - PRELIMINARY ALTERNATIVES
DEVELOPMENT AND SCREENING

Objective: A Technical Memorandun will be prepared per Section IX.B
of the IAG to summarize development and initial screening of
alternatives.

Criteria for TM2: TM2 shall contain the following:

1) A summary of the results of Tasks 6,7,and 8.

2) Summarize the rationale used in the screening process

3) List the alternatives to be carried forward into the detailed
analysis of alternatives.

4) Propose action-specific ARARs for the alternatives that remain
after the initial screening of alternatives.

Key Decisions: EPA and CDH will review and comment on TM2. Can
work start on Tasks 10 and 11 before resolution of comments on TM2?

TASK 10 DETAILED ANALYSIS OF ALTERNATIVES

Objective: To evaluate remedial alternatives so that relevant
information regarding the remedial alternatives can be presented to
a decision maker and an appropriate remedy can be selected.

Criteria for the detailed analysis of alternatives:

1) Provide a detailed description (preliminary engineering design)
of each alternative that outlines the waste management strategy
involved.

2) Evaluate each alternative against the nine criterion specified
in the NCP.

3) Provide a detailed analysis of the «costs versus risk
reduction/benefit of each alternative. This analysis will be based
on the cost of each alternative to attain ARARs and risk based
remediation goals across the lifetime added cancer risk range of



1 % E-4 to 1 x E-6. The analysis will evaluate the cost versus
risk reduction/benefit of alternative remediation reguirements
based on the range of plausible baseline risks detailed in the BRA.
4) A comparative analysis will be conducted to evaluate the
relative performance of each alternative in relation to each
specific evaluation criteria.

5) A preferred alternative will be identified that considers the
requisite nine criteria analysis as well as the cost versus
risk/benefit versus the risk/benefit assessment.

Key Decisions:

1) What are the requirements for long term monitoring? These will
be detailed and costed for each alternative.

2) What is the extent of groundwater modeling required to support
the detailed analysis of alternatives?

3) How will requirements for NEPA compliance be integrated with the
detailed analysis of alternatives? Will they be addressed under
Short Term Effectiveness or in a separate document?

4) wWhat indirect costs will be added to the construction cost
estimate to reflect the real cost of remediation.

TASK 11 FS/CMS REPORT

Objective: A FS/CMS report will be prepared per Section 1.X.D.1l of
the IAG to describe and substantiate the rationale behind all
findings and summarize all findings into a concise format to
facilitate communication with technical and non-technical
audiences.

Criteria for the FS/CMS Report

1) The main text will present an orderly description of the FS/CMS
developnment. Detailed technical work such as risk reduction
methods, groundwater modeling and costing shall be presented in
stand-alone appendices.

2) An executive summary section will be prepared that forms the
basis for the Proposed Remedial Action Plan.



Instructions for Entering Data into the Rocky Flats Comprehensive List of
Technologies

dBASE® 1V has been utilized to organize a database containing i i

> ' inform
Process Options. There are nine files on the diskette provided und%,r the ﬁ?:?}rz‘ir?xz
DE324.X_)_(X. To operate the database, load all files into 2 RUST dBASE® 1V catalog
Please utilize the data column to input new information and the reports column to rint
out the database for quality assurance/quality control purposes. P

Note: Memo fields are stored in a second database.
To open a memo field type Control Home
To close a memo field type Control End
The field names and information needed for each field are as follows:

(please be sure to close the memo field at the end of :
hitting the carriage return) nd of the last word without

Structure for database: C:\DBASE\CLTDB\DE324.DBF

Number of data records: 109
Date of last update : 12/16/93
Field Field Name Type width Dec Index
1 ENTRY NUM  Numeric 4 Y
2 MEDIA Character 4 Y
3 RESPONSE Character 3 Y
4 TECHNOLOGY Character 30 Y
5 PROCESS_OP Character 40 Y
6 DESCRIPT Memo 10 N
7 METALS Logical 1 N
g PCBS Logical 1 N
9 RADS Logical 1 N
10 VOCS Logical 1 N
11 SVocCs Logical 1 N
12 OTHER Logical 1 N
13 SPEC_CONTA Character 50 Y
14 EFFECTIVE Memo 10 N
15 IMPLEMENT Memo 10 N
16 COST Memo 10 N
17 REFERENCE Memo 10 N
18 VENDOR Memo 10 N
19 DATA_NEEDS Memo 10 N
20 COMMENTS Memo 10 N
*%* Total ** 218

351/R9-5-10



Entry Number:

Number each record entered into the database. Entry numbers should be
categorized as follows:

100-199 Aboveground water

200-299 In-situ ground water

300-399 In-situ surface water

400499 Aboveground sludges

500-599 In-situ sludges

600-699 Aboveground soils and sediments
700-799 In-situ soils and sediments

Media

Enter the acronym representing the media in which the process option is
applicable

Aboveground Water ABGW
In-situ Ground water ISGW
In-situ Surface Water ISSW

- Aboveground Sludges ABSL
In-situ Sludges ASSL
Aboveground Soils and Sediments. ABSS
In-situ Soils and Sediments ISSS

General Response Action

Enter the acronym representing the General Response Action in which the
process option is to be categorized

Containment CMT

In-situ Treatment IST

Removal RML

Disposal DSP

Aboveground Treatment AGT
Technology Type

Enter the technology type in which the process option is to be categorized (e.g.,
chemical treatment; physical treatment, thermal treatment, etc.)

Process Option

Enter the name of the specific process option (vendor name if process is unique
to vendor)

Description

Description of specific Process Option
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Applicable Contaminants

Select a Y=Yes or N=No if the group of contaminants is
applicable to the Process Option

Metals M
PCB/pesticides P
Radionuclides R
VOCs A"
SVOCs S
Other 0]

Specific Contaminants

List of specific compounds which are applicable to the Process Option

Effectiveness

Address the following issues in order, if applicable to the Process Option (Note:
Precede each issue with a hyphen, then use a carriage return upon completion of
answering each separate issue.)

- Residual treatment level/removal efficiency

- Additional processes or secondary treatments required
- Effects of site conditions on process effectiveness

- Reductions in toxicity, mobility or volume

- Short term and long term effectiveness

Implementability

Address the following issues in order, if applicable to the Process Option (Note:
Precede each issue with a hyphen, then use a carriage return upon completion of
answering each separate issue.)

- Equipment availability

- Process proven/established or innovative

- Installation/O&M requirements

- Pilot, bench or process scale testing required or performed historically
- Regulatory/public acceptance

- Effects of site conditions on implementation process

- Time restraints

Cost

List available cost data, for example
- Order of magnitude
- Unit rates (with volume scale up factor e.g., $1 to $3.5/pound, rate decreases
10% with each additional 50 Ibs).
- Capital 4
- Operations and maintenance

References
Sources of Information (e.g., databases, technical papers)
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Vendors

Vendors providing equipment and services for specific Process Options (For
numerous vendors offering equipment and services for the same Process Option, please
limit the list to 50 characters or five vendors, which ever is satisfied earliest)

Comments

Comments may include additional information to further clarify previously
stated information or which is not appropriate to the categories above.

Bibliography
Provide a list of references in alphabetical order as follows:

Authors last name, first name. year. title of book or journal, title of article (if
appropriate), publishing company, publishing city, state, month.
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' Page No. 148
12/21/93

ENTRY NUMBER
MEDIA

GENERAL RESPONSE
TECHNOLOGY TYPE
PROCESS OPTION
DESCRIPTION
METALS

PCBS
RADIONUCLIDES
VOocCs

SVOCs

OTHER

SPECIFIC COMPOUNDS

EFFECTIVENESS

IMPLEMENTABILITY

CoSsT

REFERENCE

VENDOR

COMMENTS

162
ABGW
AGT
PHYSICAL TREATMENT

SOLAR DETOXIFICATION
CONTAMINANTS ARE BROKEN DOWN INTO NONTOXIC

COMPOUNDS BY EXPOSURE TO SUNLIGHT AND MIXTURE
WITH A NONTOXIC CATALYST (TiO2)

HZZ<KZZ2Z

CE

- DEMONSTRATION TEST RESULTED IN TCE DESTRUCTION
TO NONDETECTABLE LEVELS

- PROCESS BYPRODUCTS INCLUDE CARBON DIOXIDE,
CHLORIDE IONS, AND WATER

~ SECONDARY TREATMENT MAY BE REQUIRED FOR USED
CATALYST MATERIAL

- REDUCES TOXICITY OF WASTE STREAM

- EQUIPMENT NOT READILY AVAILABLE

-~ INNOVATIVE PROCESS, NOT WELL-ESTABLISHED

-~ INSTALLATION AND O&M REQUIREMENTS UNKNOWN

- FIELD DEMONSTRATION UNIT WAS CAPABLE OF TREATING
OVER 7,000 GAL/DAY

- PERMITTING AND PUBLIC ACCEPTANCE NOT ESTABLISHED

NO COST DATA FOUND IN REFERENCES

FEDERAL DEMONSTRATIONS, EPA 1993B
TSP, EG&G 1991

NO VENDORS IDENTIFIED



Page No. 149
12/21/93

ENTRY NUMBER
MEDIA

GENERAL RESPONSE
TECHNOLOGY TYPE
PROCESS OPTION
DESCRIPTION
METALS

PCBS
RADIONUCLIDES
VOCs

SVOCs

OTHER

SPECIFIC COMPOUNDS

EFFECTIVENESS

IMPLEMENTABILITY

CosT

REFERENCE

VENDOR

COMMENTS

163
ABGW
AGT
BIOLOGICAL TREATMENT

BIOLOGICAL SORPTION

ALGAE OR OTHER BIOMASS (E.G., SPHAGNUM PEAT MOSS)
IS USED TO REMOVE HEAVY METAL IONS FROM AQUEOUS
SOLUTION SIMILAR TO ION EXCHANGE RESINS

Y

N
Y
N
N
N
AL,CD,CR, CO,CU,PB,HG,UR, ZN

- HIGH REMOVAL EFFICIENCIES HAVE BEEN DOCUMENTED
- GREATER EFFICIENCIES ACHIEVED BY RECIRCULATING
OF AQUEOUS WASTE

~ PRODUCES CONCENTRATED WASTE STREAM REQUIRING
TREATMENT OR DISPOSAL

- REDUCES TOXICITY OF WASTE STREAM

- EQUIPMENT COMMERCIALLY AVAILABLE

~ PROCESS PROVEN THOUGH CONSIDERED INNOVATIVE
~ MOBILE TREATMENT UNITS AVAILABLE

- PILOT TESTING REQUIRED

-~ PERMITTING AND PUBLIC ACCEPTANCE SHOULD BE
STRAIGHTFORWARD

NO COST DATA FOUND IN REFERENCES

SITE PROFILES, EPA 1992
FEDERAL DEMONSTRATION, EPA 1993B

BIO-RECOVERY SYSTEMS, INC., LAS CRUCES, NM

"BIO-FIX" BEADS HAVE BEEN TESTED BY U.S. BUREAU OF
MINES
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